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ESTIMATE RUN 03/06/2002

ESTIMATE SUMMARY 10:56:31

CONTID: C13499         ESTIMATE NO: 0005 FINL 1999

PCN: 13499-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DUMONT PORT OF ENTRY PERCENT TIME:

PROJECT NO: CC 0703-276                   

DUMONT PORT OF ENTRY

NAME OF ROAD: I 70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 03/06/2002 DATE TIME STARTED 06/12/2001

5636 KENDALL COURT, UNIT A DATE LET 05/10/2001 DATE WORK BEGAN

 DATE AWARDED 05/22/2001 DATE TIME STOPPED 11/16/2001

 DATE CONTRACT EXECUTED 06/12/2001 DATE ACCEPTED 11/16/2001

ARVADA CO 80002-2730303/431-2961 DATE NOTICE TO PROCEED 06/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 374,744.47 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 381,306.00 NON-PARTICIPATING 4,023.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,148.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.85

WORK DAYS

WORK DAYS

100.00%

0.00

4,023.80

4,023.80

8,172.58

$

$

$

$

17,000.00

357,744.47

374,744.47

0.00

374,744.47

0.00

0.00

374,744.47

0.00

AMOUNT DUE 374,744.47 8,172.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,172.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

54.0 TIME ALLOW: 52

ORIG TIME ALLOW: 40
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PCN: 13499-BID    ESTIMATE RUN 03/06/2002

PROJECT: CC 0703-276                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0010 REMOVAL OF CONCRETE PAVEMENT 230.000

0.000

202-00210  
 

230.000

SY  

19.00000 4,370.00230.000

0.00

0015 REMOVAL OF ASPHALT MAT 3,038.000

0.000

202-00220  
 

3,038.000

SY  

8.00000 24,304.003,038.000

0.00

0020 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

5.00000 0.000.000

0.00

0025 *REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

85.00000 170.002.000

0.00

0030 *REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

225.00000 225.001.000

0.00

0035 BLADING 14.000

0.000

203-01500  
 

14.000

HOUR

135.00000 1,890.0014.000

0.00

0040 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

175.00000 0.000.000

0.00

0045 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

0.000

CY  

46.00000 0.000.000

0.00

0050 RECONDITIONING 3,268.000

0.000

306-01000  
 

3,268.000

SY  

2.00000 6,536.003,268.000

0.00

0055 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.830

0.000

403-00720  
 

50.830

TON 

116.00000 5,896.2850.830

0.00
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PCN: 13499-BID    ESTIMATE RUN 03/06/2002

PROJECT: CC 0703-276                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 143.780

0.000

403-34721  
 

143.780

TON 

64.00000 9,201.92143.780

0.00

0065 *EMULSIFIED ASPHALT (SLOW-SETTING) 73.000

0.000

411-10255  
 

73.000

GAL 

4.00000 292.0073.000

0.00

0070 CONCRETE PAVEMENT (10-1/4 INCH) 3,322.000

0.000

412-01025  
 

3,322.000

SY  

57.00000 189,354.003,322.000

0.00

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000

0.000

606-00301  
 

25.000

LF  

35.00000 875.0025.000

0.00

0080 *END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0085 *DELINEATOR (TYPE I) 1.000

0.000

612-00001  
 

1.000

EACH

19.00000 19.001.000

0.00

0090 *DELINEATOR (TYPE III) 2.000

0.000

612-00003  
 

2.000

EACH

22.00000 44.002.000

0.00

0095 *SIGN PANEL (CLASS I) 37.000

0.000

614-00011  
 

37.000

SF  

21.00000 777.0037.000

0.00

0100 STEEL SIGN POST (2 INCH ROUND) 36.000

0.000

614-01502  
 

36.000

LF  

22.00000 792.0036.000

0.00

0105 *SCALE PIT AND SCALES 1.000

0.000

622-10090  
 

1.000

EACH

48,000.00000 48,000.001.000

0.00

0110 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

3,600.00000 3,600.001.000

0.00
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PCN: 13499-BID    ESTIMATE RUN 03/06/2002

PROJECT: CC 0703-276                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0120 EPOXY PAVEMENT MARKING 24.000

0.000

627-00005  
 

24.000

GAL 

220.00000 5,280.0024.000

0.00

0125 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

80.000

0.000

627-30410  
 

80.000

SF  

12.00000 960.0080.000

0.00

0130 *FLAGGING 22.000

0.000

630-00000  
 

22.000

HOUR

31.00000 682.0022.000

0.00

0135 *TRAFFIC CONTROL INSPECTION 1.000

3.000

630-00007  
 

4.000

DAY 

165.00000 660.004.000

495.00

0140 *TRAFFIC CONTROL MANAGEMENT 4.000

6.000

630-00012  
 

10.000

DAY 

400.00000 4,000.0010.000

2,400.00

0145 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.600

0.400

630-80336  
 

4.000

EACH

385.00000 1,540.004.000

154.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.400

0.600

630-80342  
 

6.000

EACH

143.00000 858.006.000

85.80

0155 *DRUM CHANNELIZING DEVICE 18.000

2.000

630-80360  
 

20.000

EACH

85.00000 1,700.0020.000

170.00

0160 CONCRETE BARRIER (TEMPORARY) 72.000

8.000

630-80370  
 

80.000

LF  

24.00000 1,920.0080.000

192.00

0165 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 558.000

62.000

630-80375  
 

620.000

LF  

8.50000 5,270.00620.000

527.00
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PCN: 13499-BID    ESTIMATE RUN 03/06/2002

PROJECT: CC 0703-276                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONE 0.000

0.000

630-80380  
 

0.000

EACH

16.50000 0.000.000

0.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 ADDED ITEM (LUMP SUM)/ MCR 01 / CO 02 SCALE PIT SLAB 
THICKNESS INCREASE

1.000

0.000

900-00014  
 

1.000

L S 

2,121.08000 2,121.081.000

0.00

0225 ADDED ITEM (LUMP SUM)/ MCR 02 / CO 03 ADDTL COSTS DUE 
TO REBAR IN CONCRETE PAVEMENT

1.000

0.000

900-00014  
 

1.000

L S 

5,457.77000 5,457.771.000

0.00

0230 ADDED ITEM (CUBIC YARD)/ MCR 03 / CO 04 ADDED COST FOR
COLORED CONCRETE

5.000

0.000

900-00004  
 

5.000

CY  

68.76000 343.805.000

0.00

0235 ADDED ITEM (HOUR)/ MCR 04 / CO 05 ADDED SURVEYING 7.000

0.000

900-00010  
 

7.000

HOUR

100.00000 700.007.000

0.00
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PCN: 13499-BID    ESTIMATE RUN 03/06/2002

PROJECT: CC 0703-276                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 ADDED ITEM (EACH)/ MCR 05 / CO 06 LOAD CELL KITS 4.000

0.000

900-00007  
 

4.000

EACH

656.80000 2,627.204.000

0.00

0245 ADDED ITEM (EACH)/ MCR 06 / CO 07 350 FLEET END 
ANCHORAGE

1.000

0.000

900-00007  
 

1.000

EACH

2,178.42000 2,178.421.000

0.00

CAT 357,744.474,023.80357,744.47CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0205 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0210 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 17,000.000.0017,000.00CURRENT AMT0400 $ $ $

$ 374,744.474,023.80$374,744.47$CURRENT AMTPROJECT TOTAL


